HIPAA Milestones (Revised)

Transactions & Code Sets
Status as of 8/8/2003

Group 1 (820.834)
Analysis 11/1/01 9/10/02 Complete
[Requirements 9/30/02 2/6/03 Complete
System Design 12/16/02 3/5/03 Complete
|Companion Documents
820/834 Capitation/Rosters Initial Draft 3/14/03 Complete
820/834 Capitation/Rosters Final 10/7/03
System Development 1/8/03 5/12/03 Complete
System/Integration/User Testing 4/7/03 8/30/03 In Progress
Trading Partner Testing (B2B) ] ]
Pilot Testing i 5/5/03 5/23/03 Complete
Remaining T-r'ading Partner Testing 5/27/03 8/30/03 In Progress
Implemen‘ra‘;ion Dates i i
820
First 820 10/3/03
834
Last Daily Eligibility Roster in old format 9/26/03
Last MonTth-EligibiliTy Roster in old format 8/29/03
First 834 Daily 9/29/03
First 834 Monthly 9/27/03
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HIPAA Milestones (Revised)

Transactions & Code Sets
Status as of 8/8/2003

Group 2 - CLAIMS
: | Complete |

Analysis 11/1/01 2/14/03 Complete
|Requirements 10/23/03 5/23/03 Complete
System Design 12/31/02 6/2/03 Complete
|Companion Documents
837 Claims (P/I/D) Initial Draft 4/14/03 Complete
835 Claims Initial Draft 5/9/03 Complete
270/271 Initial Draft 6/16/03 Complete
276/277 Initial Draft 8/1/03 In Progress
278 Initial Draft 10/7/03 ]
837 Claims (P/I/D) Final 10/7/03
835 Claims Final 10/7/03
270/271 Final 10/7/03
276/277 Final 10/7/03
278 Final TBD
System Development 6/2/03 Complete*
System/Integration/User Testing 6/2/03 9/30/03 In Progress™
Trading Partner Testing i ]
Pilot Testing i 7/11/03 7/27/03 Complete
Remaining Partner Testing 7/28/03 9/30/03 InProgress™
Implemen‘ra;ion Dates i i
837 Claims (P/I/D)
Last Claims submitted in NSF format 10/15/03
Claims submitted in 837 format 10/16/03
835 Remittance Advice
Last Remittance Advice in old format 10/11/03
First Remittance Advice in 835 format 10/18/03
270/271 Eligibility Inquiry
Web 10/16/03
Batch 10/16/03
276/277 Claims Status Inquiry/Response
Web 10/16/03
Batch 10/16/03
278 Prior Authorization TBD

(* Does not include 278)
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HIPAA Milestones (Revised)

Transactions & Code Sets

Status as of 8/8/2003
AHCCCS
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HIPAA Milestones (Revised)

Transactions & Code Sets
Status as of 8/8/2003

~ Group 3 - ARIZONA ENCOUNTERS | T
g _ Complete
_ (B37NcPOPUZIT) — ]

Analysis 11/1/01 2/14/03 Complete
[Requirements 10/23/02 5/23/03 Complete
System Design 12/31/02 8/1/03 In Progress
|Companion Documents i
837 Encounters (P/I/D) Initial Draft 8/18/03 In Progress
NCPDP Encounters Initial Draft 8/18/03 In Proéress
U277 Initial Draft 8/29/03 ]
837 Encounters (P/I/D) Final 1/13/04
NCPDP Encounters Final 1/13/04
U277 Final 1/13/04
System Development 7/1/03 9/30/03 In Progress
System/Integration/User Testing 10/1/03 12/31/03 i
Trading Partner Testing i
Pilot Testing i 10/20/03 11/23/03
Remaining Partner Testing 11/24/03 12/31/03
Implemen‘rcn:ion Dates i
837 (P/I/D) & NCPDP
Last New Day in old format 1/10/04
Fist New Day in 837 format 1/12/04
ua277
Last Adjudicated in old format 1/20/04
First Adjudicated in U277 format 2/17/04
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